

**Reorganization Transition Plan and Schedule for MPLA – October 2005**  
**Carol Hammond, Steward for Reorganization and Transition**

<u>Date</u>	<u>Activity</u>
July 05	Reorganization Committee Report presented and approved
Oct 05	Bylaws revised and scheduled for membership vote (to be effective April 1, 2006).  New dues structure proposed and scheduled for vote.
Nov 05	Interim Executive Secretary takes office and operations transferred.  New Newsletter Editor appointed
Jan 06	Online membership renewal and dues payment available.  Survey on interest areas for establishing new electronic communities conducted online.  New Board meeting schedule for the year is in place, including virtual meetings.
Mar 06	RFP prepared and issued for trainer to develop tutorials on holding online meetings (assumes budget request is approved). To be completed and delivered Sept 1, 2006.  Electronic communities determined, discussion areas set up, and moderators appointed. Section chairs prepared for transition.  First half of <u>Manual of Procedure</u> Revised
Apr 06	Newly structured Board is in place, consisting of elected officers, state representatives, committee chairs, and paid staff as invited.  Electronic communities operational.
July 06	Second half of <u>Manual of Procedure</u> is revised.  Board reviews and updates long range plan.