

Reorganization Transition Plan and Schedule for MPLA – October 2005  
 Carol Hammond, Steward for Reorganization and Transition  
 STATUS REPORT FEBRUARY 2006

<b>Date</b>	<b>Activity</b>
July 05	Reorganization Committee Report presented and approved DONE
Oct 05	Bylaws revised and scheduled for membership vote (to be effective April 1, 2006). DONE  New dues structure proposed and scheduled for vote. DONE
Nov 05	Interim Executive Secretary takes office and operations transferred. DONE  New Newsletter Editor appointed DONE
Jan 06	Online membership renewal and dues payment available. DONE  Survey on interest areas for establishing new electronic communities conducted online. IN PROGRESS  New Board meeting schedule for the year is in place, including virtual meetings. DONE
Mar 06	RFP prepared and issued for trainer to develop tutorials on holding online meetings (assumes budget request is approved). To be completed and delivered Sept 1, 2006.  Electronic communities determined, discussion areas set up, and moderators appointed. Section chairs prepared for transition.  Members registered for electronic communities.  First half of Manual of Procedure Revised IN PROGRESS
Apr 06	Newly structured Board is in place, consisting of elected officers, state representatives, committee chairs, and paid staff as invited. ON SCHEDULE  Electronic communities operational.
July 06	Second half of Manual of Procedure is revised. AHEAD OF SCHEDULE  Board reviews and updates long range plan. IN PROGRESS